SE 216 – SOFTWARE PROJECT MANAGEMENT
PROJECT RISKS DOCUMENT

PROJECT NAME: StorySphere: A Safe and Interactive Digital Platform for Writers and Readers

GROUP MEMBERS: Efe Şahin, Selcen Aksu, Azra Bayhan, Berkay Gökçe, İsmet Eren Çetin, Ayça Baygar, Zeynep Ekin Zengin

LIKELIHOOD RANK	RISK DESCRIPTION
1	**Software Bug Issues :** Due to the nature of the development process, it is inevitable that code errors (bugs) will occur, especially during the testing phases.
2	**Schedule Delay :** It is highly likely that integrating so many different technologies within short sprint durations will exceed the planned time.
3	**Inconsistency of AI Features in the Test Environment :** Since artificial intelligence models are not deterministic, it is probable that they will produce different and unexpected test outputs for the same inputs.
4	**Real-time Chat and Collaborative Editing Synchronization Errors :** Concurrent operations are difficult; latency or data conflicts may occur when users are typing at the same time.
5	**OCR and Image Processing Errors :** There is a high probability that the Google Cloud Vision API will make mistakes when reading complex manga layouts.

6	**Possible Integration Issue Between Modules :** Glitches may occur in the communication between independent systems such as Supabase, WebRTC, OpenAI, and e-Devlet.
7	**Training Need :** It taking time for the team to learn and integrate new technologies like Supabase or WebRTC into the project.
8	**e-Devlet API Integration Issues :** The possibility of bureaucratic external services creating API limitations or connection problems.
9	**Budget Overrun - API Costs :** The tokens and server calls used while testing the system exceeding the projected cost.
10	**Internal Coordination Gaps :** Disconnects that the 7-person team might experience in task distribution or code merging phases.
11	**Software Architecture - Incorrect Setup :** Even if well-planned from the beginning, the database or system architecture becoming insufficient in later stages.
12	**Investor Withdrawing Support :** As a theoretical startup, it is the project's most extreme and unpredictable (lowest probability of occurrence) external risk.

SE 216 – SOFTWARE PROJECT MANAGEMENT
PROJECT RISKS DOCUMENT

IMPACT RANK	RISK DESCRIPTION
1	**Investor Withdrawing Support :** As a theoretical startup, it is the project's most extreme and unpredictable (lowest probability of occurrence) external risk.
2	**Software Architecture - Incorrect Setup :** Even if well-planned from the beginning, the database or system architecture becoming insufficient in later stages.
3	**e-Devlet API Integration Issues :** The possibility of bureaucratic external services creating API limitations or connection problems.
4	**Schedule Delay :** It is highly likely that integrating so many different technologies within short sprint durations will exceed the planned time.
5	**Possible Integration Issue Between Modules :** Glitches may occur in the communication between independent systems such as Supabase, WebRTC, OpenAI, and e-Devlet.

6	**Real-time Chat and Collaborative Editing Synchronization Errors :** Concurrent operations are difficult; latency or data conflicts may occur when users are typing at the same time.
7	**Software Bug Issues :** Due to the nature of the development process, it is inevitable that code errors (bugs) will occur, especially during the testing phases.
8	**Inconsistency of AI Features in the Test Environment :** Since artificial intelligence models are not deterministic, it is probable that they will produce different and unexpected test outputs for the same inputs.
9	**OCR and Image Processing Errors :** There is a high probability that the Google Cloud Vision API will make mistakes when reading complex manga layouts.
10	**Training Need :** It taking time for the team to learn and integrate new technologies like Supabase or WebRTC into the project.

11	**Budget Overrun - API Costs :** The tokens and server calls used while testing the system exceeding the projected cost.
12	**Internal Coordination Gaps :** Disconnects that the 7-person team might experience in task distribution or code merging phases.

LIKELIHOOD RANK	IMPACT RANK	COMBINED RANK	RISK DESCRIPTION
2	4	6	**Schedule Delay :** It is highly likely that integrating so many different technologies within short sprint durations will exceed the planned time.
1	7	8	**Software Bug Issues :** Due to the nature of the development process, it is inevitable that code errors (bugs) will occur, especially during the testing phases.
4	6	10	**Real-time Chat and Collaborative Editing Synchronization Errors :** Concurrent operations

			are difficult; latency or data conflicts may occur when users are typing at the same time.
3	8	11	**Inconsistency of AI Features in the Test Environment :** Since artificial intelligence models are not deterministic, it is probable that they will produce different and unexpected test outputs for the same inputs.
6	5	11	**Possible Integration Issue Between Modules :** Glitches may occur in the communication between independent systems such as Supabase, WebRTC, OpenAI, and e-Devlet.
8	3	11	**e-Devlet API Integration Issues :** The possibility of bureaucratic external services creating API limitations or connection problems.

12	1	13	I**nvestor Withdrawing Support :** As a theoretical startup, it is the project's most extreme and unpredictable (lowest probability of occurrence) external risk.
11	2	13	**Software Architecture - Incorrect Setup :** Even if well-planned from the beginning, the database or system architecture becoming insufficient in later stages.
5	9	14	**OCR and Image Processing Errors :** There is a high probability that the Google Cloud Vision API will make mistakes when reading complex manga layouts.
7	10	17	**Training Need :** It taking time for the team to learn and integrate new technologies like Supabase or WebRTC into the project.

9	11	20	**Budget Overrun - API Costs :** The tokens and server calls used while testing the system exceeding the projected cost.
10	12	22	**Internal Coordination Gaps :** Disconnects that the 7-person team might experience in task distribution or code merging phases.