SE 216 – SOFTWARE PROJECT MANAGEMENT
PROJECT RISKS DOCUMENT

PROJECT NAME: StorySphere: A Safe and Interactive Digital Platform for Writers and Readers

GROUP MEMBERS: Efe Şahin, Selcen Aksu, Azra Bayhan, Berkay Gökçe, İsmet Eren Çetin, Ayça Baygar, Zeynep Ekin Zengin

LIKELIHOOD RANK	RISK DESCRIPTION
1	**Schedule Delay :** It is highly likely that integrating so many different technologies within short sprint durations will exceed the planned time.
2	**OCR and Image Processing Errors :** Due to the inability to custom-train or fine-tune the pre-built Google Cloud Vision model for our specific needs, there is a high probability of uncorrectable errors when processing complex manga layouts and stylized fonts.
3	**Inconsistency of AI Features in the Test Environment :** Since artificial intelligence models are not deterministic, it is probable that they will produce different and unexpected test outputs for the same inputs.
4	**Real-time Chat and Collaborative Editing Synchronization Errors :** Concurrent operations are difficult; latency or data conflicts may occur when users are typing at the same time.

5	**Possible Integration Issue Between Modules :** Glitches may occur in the communication between independent systems such as Supabase, WebRTC, OpenAI, and e-Devlet.
6	**Training Need :** It taking time for the team to learn and integrate new technologies like Supabase or WebRTC into the project.
7	**e-Devlet API Integration Issues :** The possibility of bureaucratic external services creating API limitations or connection problems.
8	**Internal Coordination Gaps :** Disconnects that the 7-person team might experience in task distribution or code merging phases.
9	**Software Architecture - Incorrect Setup :** Since the requirements did not visually specify the complex structural needs for multi-format content (like manga), the initial database design may prove insufficient, leading to a fundamental architectural failure.
10	**Investor Withdrawing Support :** As a theoretical startup, it is the project's most extreme and unpredictable (lowest probability of occurrence) external risk.

SE 216 – SOFTWARE PROJECT MANAGEMENT
PROJECT RISKS DOCUMENT

IMPACT RANK	RISK DESCRIPTION
1	**Investor Withdrawing Support :** As a theoretical startup, it is the project's most extreme and unpredictable (lowest probability of occurrence) external risk.
2	**Software Architecture - Incorrect Setup :** Since the requirements did not visually specify the complex structural needs for multi-format content (like manga), the initial database design may prove insufficient, leading to a fundamental architectural failure.
3	**e-Devlet API Integration Issues :** The possibility of bureaucratic external services creating API limitations or connection problems.
4	**Schedule Delay :** It is highly likely that integrating so many different technologies within short sprint durations will exceed the planned time.

5	**Possible Integration Issue Between Modules :** Glitches may occur in the communication between independent systems such as Supabase, WebRTC, OpenAI, and e-Devlet.
6	**Real-time Chat and Collaborative Editing Synchronization Errors :** Concurrent operations are difficult; latency or data conflicts may occur when users are typing at the same time.
7	**OCR and Image Processing Errors :** Due to the inability to custom-train or fine-tune the pre-built Google Cloud Vision model for our specific needs, there is a high probability of uncorrectable errors when processing complex manga layouts and stylized fonts.
8	**Inconsistency of AI Features in the Test Environment :** Since artificial intelligence models are not deterministic, it is probable that they will produce different and unexpected test outputs for the same inputs.
9	**Training Need :** It taking time for the team to learn and integrate new technologies like Supabase or WebRTC into the project.

10	**Internal Coordination Gaps :** Disconnects that the 7-person team might experience in task distribution or code merging phases.

LIKELIHOOD RANK	IMPACT RANK	COMBINED RANK	RISK DESCRIPTION
1	4	5	**Schedule Delay :** It is highly likely that integrating so many different technologies within short sprint durations will exceed the planned time.
2	7	9	**OCR and Image Processing Errors :** Due to the inability to custom-train or fine-tune the pre-built Google Cloud Vision model for our specific needs, there is a high probability of uncorrectable errors when processing complex manga layouts and stylized fonts.

7	3	10	**e-Devlet API Integration Issues :** The possibility of bureaucratic external services creating API limitations or connection problems.
5	5	10	**Possible Integration Issue Between Modules :** Glitches may occur in the communication between independent systems such as Supabase, WebRTC, OpenAI, and e-Devlet.
4	6	10	**Real-time Chat and Collaborative Editing Synchronization Errors :** Concurrent operations are difficult; latency or data conflicts may occur when users are typing at the same time.
9	2	11	**Software Architecture - Incorrect Setup :** Since the requirements did not visually specify the complex structural needs for multi-format content (like manga), the initial database design may

			prove insufficient, leading to a fundamental architectural failure.
10	1	11	I**nvestor Withdrawing Support :** As a theoretical startup, it is the project's most extreme and unpredictable (lowest probability of occurrence) external risk.
3	8	11	**Inconsistency of AI Features in the Test Environment :** Since artificial intelligence models are not deterministic, it is probable that they will produce different and unexpected test outputs for the same inputs.
6	9	15	**Training Need :** It taking time for the team to learn and integrate new technologies like Supabase or WebRTC into the project.

8	10	18	**Internal Coordination Gaps :** Disconnects that the 7-person team might experience in task distribution or code merging phases.